

# FORSYTHE II CONTRACTS

December 12, 2018

# The Path

- ▣ Step Transects
- ▣ Prescriptions
- ▣ Field Preparation (Boundaries, Tree Marking, Cruising)
- ▣ Contract Compilation (Compile prescription guides, cruise data, and maps and transfer information into contract specifications and format).
- ▣ Implementation

# Contract Direction

- ▣ Emphasis to achieve the goal of accelerated execution of funds.
- ▣ Award contracts early so that a June 1 obligation is possible.
- ▣ By December 20, 40% of the regional projects are either obligated or have started the procurement process.
- ▣ By February there is an expectation that 80% of the projects have been initiated into the system.

# Contract Deadlines

- ▣ January 25: All requisitions between \$250,000 and \$1 million need to be submitted to AQM.
- ▣ March 8: All requisitions between \$25,000 and \$250,000 need to be submitted to AQM.

# Sample Contract

- ▣ Schedule of Items
- ▣ Section C
- ▣ Unit Cutting Descriptions
- ▣ Slash Requirements
- ▣ Operations
- ▣ Inspection/ Acceptance
- ▣ Performance
- ▣ Invoices/ Payments
- ▣ Special Contract Requirements
- ▣ Section J

# Change Table

# Questions

